

Project Management

Assignment

Following are the information of a construction project

Activity	Immediate predecessor activity	Time of work (in week)
A	-	20
B	-	20
C	-	10
D	A	15
E	B, C	10
F	B, C	14
G	B, C	04
H	C	11
I	G, H	18
J	D, E	08

Using the given information-

a. Draw a Network Diagram

b. Determine Critical Path.